

Project Information:

Project Title: *Greasy Feeder Replacement*

Recipient Organization Name: *Bollman Industries*

Recipient's Project Contact

Name: *Ladd Hughes*
Phone: *325-655-0112*
Email: *Lhughes@bollmanhats.com*

Project Report

Annual Report Type:

Reporting Period Start Date: *12-2023* End Date: *12-2024*

Performance Narrative:

Activities Performed

Accomplishments

Estimate the Total Percentage (%) of work Completed on the Project.....

#	Accomplishment/Activity	Relevance to Objective
	<i>Feeder Outfeed belting has been installed. That was about 10% of the project</i>	<i>This had to happen before Feeders could be installed</i>

Upcoming Activities

#	Activities	Anticipated Completion
	<i>Feeders are in Customs Now and should arrive within a couple weeks</i>	<i>12-2024</i>

Project Expenditures to Date

#	Cost	Amount approved	Federal Expenditures
	<i>\$ 146,721.79</i>	<i>\$ 120,000</i>	

Challenges and Developments

#	Challenge or Development	Corrective Action or Project Change
	Getting exact measurements and feeders built to specs.	this took longer than anticipated
	Shipping has been troublesome It has taken over 2 months from time of completion	Feeders are being cleared by customs then we should get them

Outcome and Indicator Results to Date

#	Outcome/Indicator	Quantifiable Results
	We have installed everything we can without the new feeders actually being on site.	
	When the feeders arrive we will coordinate a shut down time to install them	